COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2011

ESTI MATE SUMVARY 10: 14: 50
CONTI D C18029 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18029- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 10.0  DAYS TI ME ALLOW 55 WORK DAYS
SH45 RAI SED MEDI AN AND GUARDRA PERCENT TI ME: 18.18 ORI G TI VE ALLOW 55 WORK DAYS
PROJECT NO STA045A- 009
SH45 RAI SED MEDI AN AND GUARDRA
NAME OF ROAD: 045A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
CRUZ CONSTRUCTI ON' | NCORPORATED PAY PER OD ENDI NG 05/ 01/ 2011 DATE TI ME STARTED 04/ 18/ 2011
4850 GEl GER BLVD DATE LET 02/ 10/ 2011 DATE WORK BEGAN
DATE AWARDED 02/ 28/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2011 DATE ACCEPTED
COLORADO SPRI NGS CO 80915 719/ 596- 9226 DATE NOTI CE TO PROCEED 04/ 18/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $  1,332,978.00 PARTI O PATING $ 211, 566. 28 $ 211, 566. 28
AWARD PRQIECT AMT: $  1,224,218.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 15. 87% TOTAL EARNI NGS 211, 566. 28 211, 566. 28
FUNDS AVAI LABLE: $ 1,121,411.72 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 211, 566. 28 211, 566. 28
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -4,921.99 -4,921.99
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 206, 644. 29 206, 644. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 206, 644. 29 206, 644. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 206, 644. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18029-BI D ESTI MATE RUN 05/ 06/ 2011
PRQIECT: STAO45A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 51. 000 0. 000
EACH 25. 000 125. 00
5. 00000 25. 000 125. 00
0015 202-00195 *Renoval of Median Cover 123. 000 0. 000
SY 18. 270 255.78
14. 00000 18. 270 255.78
0020 202-00203 *Renoval of Curb and CGutter 280. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00
0025 202-00220 *Renoval of Asphalt Mat 5, 744. 000 0. 000
SY 0. 000 0.00
8. 00000 0. 000 0. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 138. 000 0. 000
SY 1, 138. 000 6, 828. 00
6. 00000 1, 138. 000 6, 828. 00
0035 202-00250 *Removal of Pavenent Marking 2,488. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0. 00
0040 202-00504  *Renpval of Expansion Device 119. 000 0. 000
LF 108. 000 2,916. 00
27.00000 108. 000 2,916. 00
0045 202-00810 Renoval of Gound Sign 69. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0050 202-00821 Renoval of Sign Panel 24.000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0055 202-00831 *Renoval of Traffic Signal Head 7.000 0. 000
EACH 0. 000 0.00

175. 00000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18029-BI D ESTI MATE RUN 05/ 06/ 2011
PRQJECT: STA045A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-01130 Renoval of Guardrail Type 3 1, 301. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0065 202- 01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0070 202- 04002 *Cl ean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0075 202-04010 *Clean Inlet 5. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0080 203-00010 *Uncl assi fied Excavation (Conplete In Place) 6, 650. 000 0. 000
cY 3, 325. 000 31, 587. 50
9. 50000 3, 325. 000 31, 587. 50
0085 203- 00060 *Enbankment Material (Conplete In Place) 845. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
0090 207-00205 *Topsoi | 3,115. 000 0. 000
cY 1, 557. 500 31, 150. 00
20. 00000 1, 557. 500 31, 150. 00
0095 208-00002 *Erosion Log (12 Inch) 300. 000 0. 000
LF 270. 000 945. 00
3. 50000 270. 000 945. 00
0100 208- 00050 *StormDrain Inlet Protection 13. 000 0. 000
EACH 13. 000 1, 690. 00
130. 00000 13. 000 1, 690. 00
0105 208-00206 *Erosion Control Supervisor 55. 000 0. 000
DAY 11. 000 1, 925. 00
175. 00000 11. 000 1, 925. 00
0110 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18029-BI D ESTI MATE RUN 05/ 06/ 2011
PRQJECT: STA045A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0120 210-00827 *Reset Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0125 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0130 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
425. 00000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 6. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 6. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0150 213-00071 Veget ation Control Mat 1, 818. 000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 146. 960 0. 000
TON 146. 960 29, 392. 00
200. 00000 146. 960 29, 392. 00
0160 509- 00001 *Structural Steel (Galvanized) 358. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0. 00
0165 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 116. 000 0. 000
LF 116. 000 21, 460. 00
185. 00000 116. 000 21, 460. 00



CONTI D C18029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18029- BI D ESTI MATE RUN 05/ 06/ 2011
PRQIECT: STAO45A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 518-02100 *Pol ymer Mortar End Dam 26. 000 0. 000
CF 0. 000 0. 00
600. 00000 0. 000 0. 00
0175 518-03000 *Sawi ng and Seal i ng Bridge Joint 167. 000 0. 000
LF 106. 000 1,272.00
12. 00000 106. 000 1,272.00
0180 518-03110 *Preformed Silicone Joint Seal ant 57. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0185 601-01000 *Concrete Cass B 156. 000 0. 000
CY 0. 000 0. 00
225. 00000 0. 000 0. 00
0190 601- 03540 *Concrete O ass DI (Deck Topping) 1. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0195 603- 10240 *24 Inch Corrugated Steel Pipe 20. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 603-30024 *24 1nch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0205 606-00301 Quardrail Type 3 (6-3 Post Spacing) 2, 230. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0210 606-00350 Quardrail Type 3 (Double) (6-3 Post Spacing) 850. 000 0. 000
LF 0. 000 0. 00
19. 25000 0. 000 0. 00
0215 606-00710 *Quardrail Type 7 (Style CA) 140. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0220 606-00720  *Guardrail Type 7 (Style CO 897. 000 0. 000
LF 0. 000 0. 00

48. 00000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18029-BI D ESTI MATE RUN 05/ 06/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 606- 01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0230 606-01370 Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0235 606-01380 Transition Type 3H 4. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0240 606-01460 Medi an Ter m nal 3. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0245 606- 02003 End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0250 606-20010 *Tensi oned Cabl e Barrier 8, 130. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0255 606-21010 End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0260 608-00000 *Concrete Sidewal k 453. 000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0265 609-21011 *Curb and CQutter Type 2 (Section I-M 5, 330. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0270 609-21020 *Curb and CQutter Type 2 (Section Il-B) 12. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0275 610- 00020 *Medi an Cover Material (Patterned Concrete) 25, 919. 000 0. 000
SF 0. 000 0. 00
4. 25000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18029- BI D ESTI MATE RUN 05/ 06/ 2011
PRQIECT: STAO45A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00001  Delineator (Type I) 35. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0285 612-00002  Delineator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0290 612-00003  Delineator (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0295 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0300 613-00200 *2 Inch Electrical Conduit 11, 880. 000 0. 000
LF 3, 220. 000 13, 685. 00
4. 25000 3, 220. 000 13, 685. 00
0305 613-07026 *Pul |l Box (16"x24"x12") 13. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0310 613-07040 *Pul | Box (30"x48"x24") 8. 000 0. 000
EACH 2.000 1, 150. 00
575. 00000 2.000 1, 150. 00
0315 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0320 613-32300 *Light Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0325 613-34402 *Light Standard Metal (40 Foot) (2 Arm 9. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0330 613-40010 *Light Standard Foundati on 10. 000 0. 000
EACH 0. 000 0. 00

700. 00000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18029-BI D ESTI MATE RUN 05/ 06/ 2011
PRQJECT: STA045A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0335 613-50100 *Lighting Control Center 1. 000 . 000
EACH . 000 0. 00
1, 500. 00000 . 000 0. 00
0340 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 18. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0345 614-00011 Sign Panel (Qass I) 329. 000 . 000
SF . 000 0. 00
17. 00000 . 000 0. 00
0350 614-00012 Sign Panel (Cass I1) 1, 065. 000 . 000
SF . 000 0. 00
17. 45000 . 000 0. 00
0355 614-00013 Sign Panel (Qass I11) 183. 000 . 000
SF . 000 0. 00
33. 00000 . 000 0. 00
0360 614-00612 Steel Sign Post (W6x12) 101. 000 . 000
LF . 000 0. 00
55. 00000 . 000 0. 00
0365 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 . 000
EACH . 000 0. 00
100. 00000 . 000 0. 00
0370 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40) (Post & 58. 000 . 000
Sl i pbase)
EACH . 000 0. 00
350. 00000 . 000 0. 00
0375 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 16. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0380 614-03001 Concrete Footing (Type 1) 6. 000 . 000
EACH . 000 0. 00
975. 00000 . 000 0. 00
0385 614-70448 *Traffic Signal Face (12-12-12-12) 9. 000 . 000
EACH . 000 0. 00
650. 00000 . 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18029-BI D ESTI MATE RUN 05/ 06/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 614-87320 *Cl osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0395 614-87401  *Fiber Optic Cable (Special) 2, 350. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 325. 000 0. 000
LF 0. 000 0. 00
1. 65000 0. 000 0. 00
0405 614-87506 *Splice Fiber Optic Cable (6 Strand) 9. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0410 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 800 5, 600. 00
7, 000. 00000 0. 800 5, 600. 00
0415 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 47, 500. 00
95, 000. 00000 0. 500 47, 500. 00
0420 627-00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0. 00
0425 630- 00000 *Fl aggi ng 8. 000 0. 000
HOUR 7.000 175. 00
25. 00000 7.000 175. 00
0430 630- 00007 *Traffic Control Inspection 22.000 0. 000
DAY 3. 000 150. 00
50. 00000 3. 000 150. 00
0435 630-00012 *Traffic Control Managenent 55. 000 0. 000
DAY 11. 000 5,225.00
475. 00000 11. 000 5,225.00
0440 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18029- BI D ESTI MATE RUN 05/ 06/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 5. 000 200. 00
40. 00000 5. 000 200. 00
0450 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 8. 000 400. 00
50. 00000 8. 000 400. 00
0455 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0460 630- 80344 *Construction Traffic Sign (Special) 32. 000 0. 000
SF 16. 000 400. 00
25. 00000 16. 000 400. 00
0465 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel 2. 000 0. 000
Type
ype) EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 17. 000 765. 00
45. 00000 17. 000 765. 00
0475 630- 80370 Concrete Barrier (Tenporary) 900. 000 0. 000
LF 0. 000 0. 00
48. 25000 0. 000 0. 00
0480 630-80380 *Traffic Cone 100. 000 0. 000
EACH 47.500 570. 00
12. 00000 47. 500 570. 00
0485 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0490 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 4. 000 0. 000
Tenpor ar
(Temp Y EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0495 700- 70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18029-BI D ESTI MATE RUN 05/ 06/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0001 10: 14: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70012 F/ A Asphal t Pavenent |ncentive 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70023 F/ A On- The-Job Trai nee 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70190 F/ A El ectric Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,331,778.00$% 210, 366.28 $ 210, 366. 28
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0535 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 1,200.00 $ 1,200.00 $ 1, 200. 00
PRQIECT TOTAL CURRENT AMI $ 1,332,978.00% 211, 566.28 $ 211, 566. 28



